

## Chris Koehler

---

**Sent:** Wednesday, February 25, 2004 4:38 PM  
**To:** koehler@colorado.edu  
**Subject:** DemoSat Progress Report

Below is the result of your feedback form. It was submitted by  
( ) on Wednesday, February 25, 2004 at 16:37:38

---

School\_Name: University of Northern Colorado

Author: Ryan Marshall

Email: mars9432@blue.unco.edu

Report\_Date: 02-25-2004

Missions: RadSat

Current\_Progress: Finalized decision on project, and experiment package. Received donated scintillator material. Received coincidence counter circuit, and partial construction thereof. Decided on manufacturer and specific requirements of PMT tubes and components. While we've had trouble securing ordering information for these tubes from the international dealer, we're confident of their delivery.

Upcoming\_Milestones: Obtaining PMT tubes. Completion of construction of coincidence and counting circuit. Beginning design of box and equipment orientation.

Current\_Weight: 1.5 kg

Questions\_Comments: Concerns regarding timely availability of certain key components...

Launch\_Date: April 17, 2004

submit: Send

---

HTTP\_USER\_AGENT: Mozilla/4.0 (compatible; MSIE 6.0; Windows NT 5.0; .NET CLR 1.0.3705; .NET CLR 1.1.4322)