

## Launch Week/Integration Agenda for RockSat-C 2013

### *Day 0, Wednesday (June 12, 2013)*

---

Recommended day for travel, teams arrive morning and afternoon

### *Day 1, Thursday (June 13, 2013)*

---

9:00 A Chris and Emily visually inspect payloads Refuge Inn  
\*\* See 2013 Check-in Procedure for team check-in times \*\*

### *Day 2, Friday (June 14, 2013)*

---

7:30 A Arrive at WFF and get through security  
7:45 Safety briefing  
8:15 Walk to F-10 and setup payloads Building F10  
9:00 Wallops visual inspections and weight check Building F10  
10:00 Stack integration/vibration/spin testing Building F10  
12:00 P Lunch Williamsburg Room  
1:00 Testing continues Building F10  
2:00 Stack disassembly and payload inspections Building F10  
4:30 Action items assigned to teams that didn't pass testing Building F10  
Re-vibe discussion  
5:00 Day ends

### *Day 3, Saturday (June 15, 2013)*

---

9:00 A Refuge Inn Conference room open and available for action items Refuge Inn  
10:00 P Refuge Inn Conference room closed for the evening Refuge Inn

### *Day 4, Sunday (June 16, 2013)*

---

10:00 A Refuge Inn Conference room open and available for action items (RockSat)  
3:00 P Payloads re-inspected for integration Monday Refuge Inn  
9:00 P Refuge conference room closed for the evening (RockSat)

## RockSat Payload Wallops Check-In Procedure

---

### *Day 5, Monday (June 17, 2013)*

---

8:00 A	Arrive and get through security	
8:15	Final Wallops inspections	Building F10
9:00	Integration of forward section begins	Building F10
12:00 P	Lunch	Williamsburg Room
1:00	Integration continues	Building F10
5:00	End of the day, <b>integration complete</b> <b>** payloads in the aft section will remain in F10 overnight **</b>	

### *Day 6, Tuesday (June 18, 2013)*

---

8:15 A	Payloads in aft section - arrive and get through security	
8:30	RockOn Workshop integration begins	Building F10
	<b>** Attendance required for payloads in aft section **</b>	
11:30	Payloads in forward section - arrive and get through security	(RockSat-C)
12:00 P	Lunch	Williamsburg Room
	<b>** Afternoon attendance is required for all payloads utilizing ports **</b>	
12:30 P	RockOn/RockSat-C integration continues	Building F10
3:00	Skin integration and spin test	Building F10
5:00	Pressure test begins	Building F10

### *Day 7, Wednesday (June 19, 2013)*

---

9:00 A	RockSat presentations to RockOn 2013 participants	Building F3
12:00 P	Lunch	Williamsburg Room
12:30	Tours and possible picture with rocket	

## RockSat Payload Wallops Check-In Procedure

---

### *Day 8, Thursday (June 20, 2013)*

---

4:30 A	Travel to launch viewing site (own vehicles)	Wallops Island
5:00	Wait for launch	Wallops Island
6:00	Launch!	Wallops Island
7:00	Recovery Operations - May return to hotel Hot Breakfast Available	Williamsburg Room
12:00 P	Lunch (Provided)	Williamsburg Room
12:30	Can / Rocket De-integration	Building F10
1:30	Can De-integration	Building F10
3:30	Canister re-check-in	Building F10
5:00	Celebration Dinner - Possible: teams discuss unique results from data and the workshop (learned, liked, disliked, etc)	TBD
7:00	Pack up, clean up and head home!	Refuge Inn